ID	Task Mode	Task Name	Duration	Start	Finish	Predecessors
1		**Phase 1: Requirements &**	**9 days**	**Thu 1/15/26**	**Tue 1/27/26**	
2		Team Formation & Brainstorming	3 days	Thu 1/15/26	Mon 1/19/26	
3		Define Scope & Requirements	4 days	Tue 1/20/26	Fri 1/23/26	2
4		Draft Proposal Document	2 days	Mon 1/26/26	Tue 1/27/26	3
5		**Phase 2: Design & Planning**	**15 days**	**Wed 1/28/26**	**Tue 2/17/26**	**1**
6		Design Context Diagram (DFD)	3 days	Wed 1/28/26	Fri 1/30/26	
7		Design Level-0 DFD	4 days	Mon 2/2/26	Thu 2/5/26	6
8		Design Entity Relationship Diagram (ERD)	3 days	Wed 1/28/26	Fri 1/30/26	1
9		Write Project Plan (MS Project Tasks)	2 days	Wed 1/28/26	Thu 1/29/26	1
10		Critical Path diagra	3 days	Fri 1/30/26	Tue 2/3/26	9
11		Final DFD	5 days	Wed 2/4/26	Tue 2/10/26	10
12		Final ERD	5 days	Wed 2/11/26	Tue 2/17/26	11
13		**Phase 3: Core Development**	**14 days**	**Wed 2/18/26**	**Mon 3/9/26**	**5**
14		Set up Python & MySQL	2 days	Wed 2/18/26	Thu 2/19/26	



Project: final Project1
Date: Tue 2/17/26

Task		Inactive Summary		External Tasks	
Split		Manual Task		External Milestone	
Milestone		Duration-only		Deadline	
Summary		Manual Summary Rollup		Critical	
Project Summary		Manual Summary		Critical Split	
Inactive Task		Start-only		Progress	
Inactive Milestone		Finish-only		Manual Progress	

ID	Task Mode	Task Name	Duration	Start	Finish	Predecessors
15		Create Database Schema (SQL)	5 days	Fri 2/20/26	Thu 2/26/26	14
16		Finalized SQL Scripi	7 days	Fri 2/27/26	Mon 3/9/26	15
17		**Phase 4: Module Development**	**6 days**	**Tue 3/10/26**	**Tue 3/17/26**	**13**
18		Build Student Module (Process	6 days	Tue 3/10/26	Tue 3/17/26	13
19		Build Advisor Module (Process	6 days	Tue 3/10/26	Tue 3/17/26	13
20		Build Admin Module (Process	6 days	Tue 3/10/26	Tue 3/17/26	13
21		**Phase 5: Integration & Reporting**	**10 days**	**Wed 3/18/26**	**Tue 3/31/26**	**17**
22		Develop Reporting Dashboard	5 days	Wed 3/18/26	Tue 3/24/26	
23		Integrate All Modules & Testing	5 days	Wed 3/25/26	Tue 3/31/26	22
24		**Phase 6: Final Deployment**	**5 days**	**Wed 4/1/26**	**Tue 4/7/26**	**21**
25		User Interface Refinement	3 days	Wed 4/1/26	Fri 4/3/26	
26		Final Documentation &	2 days	Mon 4/6/26	Tue 4/7/26	25



Project: final Project1
Date: Tue 2/17/26

Task		Inactive Summary		External Tasks	
Split		Manual Task		External Milestone	
Milestone		Duration-only		Deadline	
Summary		Manual Summary Rollup		Critical	
Project Summary		Manual Summary		Critical Split	
Inactive Task		Start-only		Progress	
Inactive Milestone		Finish-only		Manual Progress	